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1. Were recent milestones completed on 

schedule?

         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

4.  Were there any changes to scope?

3. Was work done that was not planned?

2. Were any key milestones or deliverables 

rescheduled?
Phase 1 Acceptance None if completed in June

Revised date to allow time 

for completion

7.  Were any scheduled tasks not started?
Resource 

constraints

Potential delay to the start 

of Phase 2

Assign different and 

additional resources to 

assist in completing open 

interfaces

6.  Were any tasks or milestones removed?

5.  Were tasks added that were not originally 

estimated?

9.  Are there any staffing problems?

Lack enough skilled 

resources for 

Selective interface

This interface has been 

significantly delayed

Assign different and 

additional resources to 

assist in completing open 

interfaces

8.  Are there any new major issues?
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Look Ahead View

Questions Impact Action Required

3. Is there any unplanned work that needs to 

be done?

4.  Are there any expected or recommended 

changes to scope?

Vendor resources will need to be 

augmented
Waiting for SPR approval

8.  Are any major new issues foreseeable?

1. Will upcoming critical path milestones or 

deliverables be delayed?
Based on current schedule

2. Do any key milestones or deliverables need 

to be rescheduled?
Based on current schedule

9.  Are any staffing problems anticipated?

5.  Are there any tasks not originally estimated 

that will  need to be added?

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose start 

will likely be delayed?
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Target 

Date

Forecast 

Date

5/29/09 6/19/09

6/2/09 6/22/09

8/4/09 8/4/09

Phase 2 Kick-off

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Phase I Acceptance Delayed
Delay in interface 

completion

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

Systems Design and Application Modification and Upgrade Procedures were approved

Project Milestones:
List key milestones and their dates from the project schedule.  

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Complete Stage 1 (Phase 2)

SPR submitted to reset schedule time frame

Milestones X SPR submitted to rest schedule and milestone time frames

Schedule X

Only Final Acceptance remains for Phase I

Resources X

Deliverables X

DTS Hardware and Installation costs were higher than estimated

Continuing Cost X DTS ongoing support costs have not yet been confirmed

OneTime Cost X
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Target 
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Forecast 
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         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone

Delayed Delay in interface 

completion

Date CompletedStatus
If Delayed, Impact to 

Implementation Date

Phase 2 Kick-off

SPR submitted to reset schedule time frame

Milestones X SPR submitted to rest schedule and milestone time frames

Schedule

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%

Phase I Acceptance

Complete Stage 1 (Phase 2)

Action Required

X

DTS Hardware and Installation costs were higher than estimated

X

X

DTS ongoing support costs have not yet been confirmed

Deliverables X

One Time Cost

Only Final Acceptance remains for Phase I

Resources

Continuing Cost X
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         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability

0Medium Degree of Buy-In

Low Degree of Buy-In

1. Customer Buy-In

High Degree of Buy-In

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

15% to 10%

>10%

3.  Status of the Critical Path (delay)

<5%

25% to 10%

>10%

6.  Unresolved Issues 

(on time resolution)

On time

1Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

14 to 6

>6

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate enagement

9.  Value-to-Business

Strong

0Medium

Weak

Confidential Status Report Page 6 of 7



CA-PMM
Project Name: DORIIS

Status Report
OCIO Project #: 3480-39

Department: Dept. of Conservation, Division of Recycling

Revision Date:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

0Medium

Weak

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

280-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

280-90% on time

<80% on time

14. Overtime Utilization 

(% of effort that is overtime)

<15%

015-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

180-90% assigned and available

<80% assigned and available

Total  10

Vendor Viability Rating Rationale

The vendor has restructured the project team with new team members to participate in Production Support and Phase 2/3 activities.

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective
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